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ABC LIBRARY  

PROPOSED TIMETABLE 

LEASE FINANCING 

CONTROLLED PROJECT SUBJECT TO PETITION-REMONSTRANCE PROCESS 

 

October 3, 2012 Send Notice of Preliminary Determination Hearing to Newspapers  

 

October 9, 2012 Library Board meeting to receive information and authorize 

Preliminary Determination Hearing 

 

October 11, 2012 Publish Notice of Preliminary Determination Hearing and mail to the 

County Clerk and any parties who request such notices (at least 10 days 

before hearing) 

 

October 23, 2012 Library Board meeting to: 

 

���� hold Preliminary Determination Hearing;  

���� adopt Preliminary Determination Resolution; and  

���� adopt Reimbursement Resolution    

 

October 23, 2012 Send Notice of Adoption of Preliminary Determination to Newspapers 

 

October 30, 2012 Publish Notice of Adoption of Preliminary Determination and mail to the 

County Clerk, Auditor and any parties who request such notice 

 

November 29, 2012 Period ends for filing petition for application of petition and 

remonstrance process (Obtain certification from County Clerk if no 

application petitions filed)** 

 

December 3, 2012 

 

Library Board Meeting to Authorize Architect to commence 

preparation of Construction Drawings  

 

December 3, 2012 – 

January 8, 2013 

Circulate Taxpayer Petition 

 

 

December 3, 2012 –

April 3, 2013 

 

Appraisal proceedings for sale of real estate 

 

December 28, 2012 Send Notice of Hearing on Lease to Newspapers 

 

January 8, 2013 Building Corporation meeting to: 

 

���� adopt Resolution Approving Form of Lease 
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January 8, 2013 Library Board meeting to: 

 

���� adopt Resolution Receiving Patrons Petition and Determining 

Need for Project; 

���� adopt Resolution Approving Preliminary Plans, Form of 

Lease and Authorizing Publication of Notice of Lease 

Hearing; and 

���� adopt Resolution Approving Formation of Building 

Corporation 

 

January 8, 2013 Publish Notice of Hearing on Lease 

 

January, 2013 City or County Council meeting to approve issuance of Bonds 

 

February 7, 2013 Send Notice of Execution of Lease to newspapers 

 

February 12, 2013 Library Board meeting to: 

 

���� hold Hearing on Lease; 

���� adopt Resolution Authorizing Execution of Lease; 

����    appoint Members to the Common Wage Committee for the 

Projects; and 

���� approve construction drawings and estimates for Project  

February 12, 2013 Execute Lease 

 

February 14, 2013 Publish Notice of Execution of Lease 

 

February 21, 2013 

 

Hold wage determination hearing  

February 21, 2013 Send Notice of Additional Appropriation Hearing to Newspapers 

 

February 26, 2013 

 

Send Notice of Receipt of Construction Bids for Project to Newspapers 

 

February 28, 2013 Publish Notice of Additional Appropriation Hearing 

 

March 12, 2013 Library Board meeting to: 

 

���� hold Additional Appropriation Hearing; and 

���� adopt Resolution Appropriating the Real Estate Proceeds and 

Establishing Construction Funds; and 

���� adopt Resolution Approving Continuing Disclosure 

Undertaking 

 



 

 
©  Ice Miller LLP  2013 
I/3334492.1 

February 12, 2013 Building Corporation meeting to: 

 

���� adopt Resolution Approving Issuance of Bonds, form of Trust 

Indenture and Purchase Contract, and deeming Official 

Statement nearly final, if needed 

 

March 5, 2013 Publish Notice of Receipt of Construction Bids (first publication) 

 

March 12, 2013 Publish Notice of Receipt of Construction Bids (second publication) 

 

April 2, 2013 Receive Construction Bids 

 

April 3 - 11, 2013 

 

Market Bonds  

 

April 9, 2013 Library Board meeting to: 

 

���� award Construction Bids; and  

���� adopt Resolution and Assigning Bids to the Building 

Corporation 

 

April 11, 2013 Execute Purchase Contract  

 

April 30, 2013 Closing on  Bonds 

 

Within 30 days of 

closing on Bonds 

(not BAN) 

 

File Debt Report with DLGF via Gateway 

 

August, 2013 Budget tax levy for Lease Payment 

 

June 30, 2014 

 

Rent During Renovation Payment 

October 1, 2014 Completion of Construction  

 

December 31, 2014 First Full Lease Rental Payment 
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** If application petition filed requesting petition/remonstrance race: 
 

December 10, 2012 If petition filed, Voter Registration Office files certificate with Board of 

Library Trustees certifying petition requesting Application of petition and 

remonstrance process (assumes it only takes 7days to certify the 

signatures – could take up to 35 business days) 
 

December 20, 2012 Publish notice of applicability of petition and remonstrance process 

January 18, 2013 Voter Registration Office issues petition and remonstrance forms –

beginning of petition and remonstrance circulation 

February 18, 2013 End of petition and remonstrance period – file petitions and remonstrances 

with Voter Registration Office 

March 4, 2013 Voter Registration Office certifies taxpaying signatures on petitions and 

remonstrances to Board of Library Trustees(assumes 7 days; however, 

could take as long as 35 business days) 

 
 

Assumptions: 

All bodies comply with Indiana Open Door Law 

Board of Library Trustees meet on the second Tuesday of each month 

_______________ publishes daily (1 week lead time) 

Common wage meeting for __________ County is typically held the third Thursday of each month 

All action taken during regularly scheduled meetings, unless otherwise noted 

 

Leased Premises –  

 

 

Building Corporation –. 

 

 

 

 

 
 

One American Square, Suite 2900 

Indianapolis, IN  46282-0200 

 

Ms. Jane Neuhauser Herndon, Esq.  

Phone (317) 236-2437 

Fax (317) 592-4670 

jane.herndon@icemiller.com 

 

Ms. Kristin McClellan, Esq.  

Phone (317) 236-5943 

Fax (317) 592-4733 

kristin.mcclellan@icemiller.com 

 


